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1.  Originator

Danny Huang

2.  Log Date:

 11/13/02

3.  CCR #:
  

  02-1002

4. Rev:

    -

5.  Tel:

301925 0837

6. Rm #:

2023C

7. Dept.

DEV

8. CCR Title: Release of JDOM Beta 8 /Xerces 2.0.1 to all DAACs

9. Originator Signature/Date

         /s/ Danny Huang  11/13/02

10.   Class

      II

11.  Type:

CCR

12. Need Date: 11/22/02

13.  Office Manager Signature/Date

/s/ Tim Ortiz  11/13/02

14.  Category of Change:

Other

15.  Priority: (If “Emergency”
fill in Block 27).
Routine

16. Documentation/Drawings Impacted (Review and submit
checklist):
920-TDE-002, 920-TDG-002, 920-TDL-002, 920-TDN-002

17. Schedule
Impact:
High

18.   CI(s) Affected:DPS, DSS, DMS, and
MSS

19.  Release Affected by this Change:
6A

20. Date due to Customer:
            11/22/02

21.  Estimated Cost:

None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
Synergy III supporting. Activity ID: MODPTS3302

23.   Problem:  (use additional Sheets if necessary)
JDOM beta 8/Xerces 2.0.1 is needed for supporting Synergy III custom code.
Original JDOM Beta7 at DAACs needs be moved from /usr/ecs/OPS/COTS/jdom/jdom-b7 to  /usr/ecs/OPS/COTS/jdom-b7, which
make the directory of jdom-b7 consistent with  Operational Directory Usage Guidelines (SD-1-027-1).

24.  Proposed Solution:  (use additional sheets if necessary)
Install JDOM Beta8/Xerces 2.0.1 on the hosts of Data Pool, External Subsetter, JDT, and BMGT at sites.
 (1) using jdomb8_xerces2.0.1_c.tar.gz in CM. check sum: 2284486078, Size: 4729011) . Install  jdomb8/xerces2.0.1 in the
/usr/ecs/OPS/COTS/jdom-b8.   (2). using jdom_1.0b7_c.tar.gz in CM . checksum:3700144053,  Size: 4026295. Install Jdom b7
under /usr/ecs/OPS/COTS/jdom-b7
(see the details in ECO)
25.  Alternate Solution:  (use additional sheets if necessary)
None

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
Synergy III funcationality Insert and Web Access cannot be completed

27.  Justification for Emergency (If Block 15 is “Emergency”):
          

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other           
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB

                         Fwd/ECS

33.  M&O CCB Chair (Sign/Date):
   /s/ G. G. Gavigan  11/14/02

  Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS

34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS

CM01JA00 Revised 8/2/02 ECS/EDF/SCDV/M&O


